

December 2017

Knowledge centre

Guideline

Geothermal energy power plant project phases Material developed by:Koen BroessBarKees van den EndeRiaTom GeurinkNyr

Bart in 't Groen Rianne 't Hoen Nynke Verhaegh



Table of contents



Resources and reserves

Geothermal development phases

- Reconnaissance
- Preliminary research
- Exploration

- Feasibility study
- Field development & construction
- Operation and maintenance
- Decommissioning



Introduction



Geothermal energy plant development phases

1. Pre-phase Reconnaissance 2. Preliminary research	3. Exploration	4. Feasibility study	5. Field development & construction	6. Operation & maintenance	7. De- commissioning
---	-------------------	-------------------------	---	----------------------------------	-------------------------

1	Pre-phase Reconnaissance	Collect & analyze data to estimate the existence of geothermal resources
2	Preliminary research	Collect & analyze data to predict location and potential of geothermal resources Prepare for exploration drilling, including secure funding, licenses and permits
3	Exploration	Exploration drilling to confirm the existence, size, temperature, exact location, and potential of the reservoir
4	Feasibility study	-To create a business plan (including technical, economic and environmental assessment) -To develop design and operation plan of the power plant
5	<i>Field development & construction</i>	Drilling of the production and injection wells, construction of the power plant, testing and commissioning
6	Operation & maintenance	Direct and indirect utilization of geothermal energy. Operation and Maintenance of the geothermal energy plant
7	Decommissioning	Well abandoning



Geothermal energy definitions

Geothermal Resource refers to a geothermal system with sufficient heat and permeability which may be exploited

Geothermal Reserve refers to a

geothermal system which can be economically exploited (determined by technical, physical or commercial criteria)











WREATY UNIVERITY UNIVERITY

Geothermal energy plant development phases





Typical time schedule

1. Pre-pl Reconnais	ase sance 2. Preliminary research		3. Exploratior		4. Feasibili study	ty	5. Fielc developme construct	l Int & ion	6. Opera & mainten	ation ance	7. De- ommissioning
	Project Phase	year 1	year 2	year 3	year 4	year 5	year 6	year 7	year 8	year n	year n+1
1	Pre-phase Reconnaissance										
2	Preliminary research										
3	Exploration										
4	Feasibility study										
5	Field development & construction										
6	Operation & maintenance										
7	Decommissioning										

🔘 fuDelft 🔅



Geothermal power plant project phases: Reconnaissance



asif



ITC

UNIVERSITY OF TWENTE

arit

(盛)

TNO inno

UNIVERSITAS INDONESIA





ĬTC

UNIVERSITY OF TWENTE asif

13

UNIVERSITAS INDONESIA TNO inno

TUDelft



😹 if

UNIVERSITY OF TWENTE **T**UDelft

14

UNIVERSITAS INDONESIA TNO inno





References

- AGEA, Australian Code for Reporting of Exploration Results, Geothermal Resources and Geothermal Reserves, Nov 2010,
- Canadian Geothermal Energy Association, The Canadian Geothermal Code for Public Reporting, 2010,
- R. DiPippo, *Geothermal Power Plants, principles, applications, case studies and environmental impact*, 2012, Elsevier Ltd.
- M. Gehringer & V. Loksha, *Geothermal Handbook: Planning and financing power generation*, 2012, Washington DC: Energy Sector Management Assistance Programm (ESMAP),
- IFC World Bank Group, Success of Geothermal Wells: A Global Study, 2013
- International Geothermal Association, *Geothermal exploration Global Strategies and Applications*, 2016,
- IRENA Project Navigator Geothermal Technical Concept Guidelines, 2017,

